
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:54 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 248 Date: 24-Apr-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 324

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0930-1000. Track progress of mechanical piping installation. FW Spencer
dehumidification installers were not on site today. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FW Spencer crew, including new hire James Perry, spent the shift fabricating sections of 4" CA line
and 2 1/2" DW line for later installation between the bike path and the south side of W2E.

126 0-000-000.126

Bid Item: 001 0-MDM-ALS.032CCO-032 Mechanical (Dehumidifier System Modifications.)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path MEP

Narciso Biagi spent halft the shift installing unistruct channel between PP 8 and PP 9 along the south
barrier of the EB bridge. These unistruts will be used to support the temporary pipe run between W2E and
the bike path.

001 0-MDM-ALS.032
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